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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Pay Period End Date:

10.22.2016

Contract Location:

IN CHADRON Estimate Type: PROG
Contractor:
REED CONSTRUCTION & SUPPLY, INC. (PAUL) Date Let:  12.17.2015
2970 N 10TH ST Date Awarded: 12.29.2015
Date Contract Executed: 01.08.2016
Date Notice for Work to
GERING NE 69341-1763 Begin:  03.21.2016
Date Work Actually Began: 03.21.2016

Phone: Date Project Completion:

(308)635-2213

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties
DAWES
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
51271 001 NH-20-1(135) 020 59.07 60.02 GR CONC PAVE CULV WATER

MAIN ELEC

Current Contract Amt
$8,574,766.31

Original Contract Amt
$8,394,367.18

% Dollar Comp

78%
% Time Comp

67%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Carnahan, Brian

Total for Adjustments

Payment

10.24.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

10.26.2016

10.26.2016

Total to Date

$6,715,934.87  $6,

$10,475.96

$6,726,410.83  $6,

$.00
$.00
$.00

$6,726,410.83  $6,

$.00
$.00
$.00
$.00
$.00
$.00
$7.30
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$7.30

$6,726,418.13  $6,

District Engin

Prev to Date

302,196.18
$14,177.16
316,373.34
$.00
$.00
$.00
316,373.34

$.00
$.00
$.00
$.00
$.00
$.00
$7.30
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$7.30

316,380.64

eer

Schmunk, Rick

Controller

Burling, Laurie

This Estimate

$413,738.69
$-3,701.20
$410,037.49
$.00

$.00

$.00
$410,037.49

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$410,037.49

10.25.2016

10.26.2016
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Est Number: 0015 Pay Period End Date:  10.22.2016 Est Number: 0015 Pay Period End Date:  10.22.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1107.00 9.38 5,721.000 53,662.98
0001 0001 0030.10 146,295.12 1.000 146,295.12 REMOVE WALK SY 5,721.000 53,662.98
MOBILIZATION LS 1.000 146,295.12 4,841.359 45,411.94
0.934 136,639.64 0.000 0.00
0.000 0.00 0010 0010 1109.00 23.39 11.000 257.29
0002 0002 1009.00 12,548.45 1.000 12,548.45 REMOVE CURB LF 11.000 257.29
GENERAL CLEARING AND GRUBBING LS 1.000 12,548.45 84.000 1,964.76
1.000 12,548.45 0.000 0.00
0.000 000 0011 0011 1113.00 277.76 6.000 1,666.56
0003 0003 1010.01 19.33 7,338.000 141,843.54 REMOVE STEP EACH 6.000 1,666.56
EXCAVATION (ESTABLISHED QUANTITY) cy 7,338.000 141,843.54 5.000 1,388.80
5,836.500 112,819.55 0.000 0.00
0.000 000 0012 0012 1114.10 12.65 1,177.000 14,889.05
0004 0004 1011.00 30.00 68.000 2,040.00 REMOVE RETAINING WALL LF 1,177.000 14,889.05
WATER MGAL 68.000 2,040.00 1,027.500 12,997.88
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 4093.80 26.49 3,454.000 91,496.46
0005 0005 1016.00 342.12 12.000 4,105.44 WALL MATERIALS SF 3,454.000 91,496.46
RE-ESTABLISH PROPERTY CORNER EACH 12.000 4,105.44 1,104.030 29,245.75
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 4095.15 14.86 928.000 13,790.08
0006 0006 1101.00 8.01 33,628.000 269,360.28 COMPACTED EARTH LEVELING PAD LF 928.000 13,790.08
REMOVE PAVEMENT sy 33,628.000 269,360.28 493.000 7,325.98
33,628.000 269,360.28 0.000 0.00
0.000 0.00 0015 0015 6406.00 73.69 375.000 27,633.75
0007 0007 1101.25 6.05 18,500.000 111,925.00 PEDESTRIAN HANDRAIL LF 375.000 27,633.75
SAWING PAVEMENT LF 18,500.000 111,925.00 0.000 0.00
15,116.329 91,453.79 0.000 0.00
1,165.260 7,049.82 0016 0016 7390.10 64.79 1.000 64.79
0008 0008 1106.00 10.10 5,432.000 54,863.20 REMOVE SIGN, POST, AND FOOTING EACH 1.000 64.79
REMOVE DRIVEWAY sy 5,432.000 54,863.20 0.000 0.00
3,447.959 34,824.40 0.000 0.00
57.829 584.07 0017 0017 8024.50 138.10 372.000 51,373.20
SELECT GRANULAR BACKFILL FOR RETAINED cY 372.000 51,373.20
EARTH STRUCTURE 85.633 11,825.92
0.000 0.00
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Est Number: 0015 Pay Period End Date:  10.22.2016 Est Number: 0015 Pay Period End Date:  10.22.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4002 4002 1010.46 47.89 0.000 0.00 0024 0024 3016.39 33.30 1,060.000 35,298.00
REMOVAL OF UNSUITABLY WET SOIL cy 3,000.000 143,670.00 DETECTABLE WARNING PANEL SF 1,060.000 35,298.00
3,661.640 175,355.94 330.000 10,989.00
0.000 0.00 20.000 666.00
GROUP 1 GRADING Contracted 997,815.19 0025 0025 3017.19 75.97 2,998.000 227,758.06
Current 1,141,485.19 CONCRETE CLASS 47B-3000 IMPRINTED sy 2,998.000 227,758.06
In place 04316308 URFACING 1,514.503 115,056.80
This Estimate 7,633.89 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0026 0026 3020.23 66.97 1,768.000 118,402.96
0018 0018 0002.76 17.11 150.000 2,566.50 CONCRETE CLASS 47B-3500 DRIVEWAY 8" SY 1,768.000 118,402.96
PERMANENT PAVEMENT MARKING, PAINT LF 150.000 2,566.50 951.982 63,754.23
0.000 0.00 172.494 11,551.92
0.000 0.00 0027 0027 3020.24 58.10 3,223.000 187,256.30
0019 0019 0030.30 82,792.80 1.000 82,792.80 CONCRETE CLASS 47B-3500 DRIVEWAY SY 3,223.000 187,256.30
MOBILIZATION LS 1.000 82,792.80 1,840.471 106,931.38
1.000 82,792.80 368.200 21,392.42
0.000 0.00 0028 0028 3075.12 68.41 392.000 26,816.72
0020 0020 2010.00 116.84 200.000 23,368.00 6" CONCRETE PAVEMENT, CLASS 47B-3500 SY 392.000 26,816.72
CRUSHED ROCK SURFACE COURSE cY 200.000 23,368.00 250.068 17,107.15
0.000 0.00 60.314 4,126.08
0.000 0.00 0029 0029 3075.42 94.45 550.000 51,947.50
0021 0021 3008.05 10.96 643.000 7,047.28 9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 550.000 51,947.50
TIE BARS EACH 643.000 7,047.28 426.076 40,242.87
581.000 6,367.76 0.000 0.00
60.000 657.60 0030 0030 3075.46 74.93 32,799.000 2,457,629.07
0022 0022 3013.15 33.62 1,872.000 62,036.64 9" DOWELED CONCRETE PAVEMENT, CLASS sy 32,799.000  2,457,629.07
CONCRETE CLASS 47B-3500 BARRIER CURB LF 1,872.000 62,936.64 47B-3500 28,521.132  2,137,088.42
832.000 27,971.84 2,439.951 182,825.53
174.000 584988 0031 0031 4015.00 211.44 1.000 211.44
0023 0023 3016.21 61.66 5,157.000 317,980.62 ADJUST MANHOLE TO GRADE EACH 1.000 211.44
CONCRETE CLASS 47B-3000 SIDEWALKS 5\% 5,157.000 317,980.62 0.000 0.00
2,701.501 166,574.55 0.000 0.00
378.970 23,367.29  pp32 0032 4103.06 1,313.47 1.540 2,022.74
CLASS 47B-3000 CONCRETE FOR STEP cY 1.540 2,022.74
0.000 0.00
0.000 0.00
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Est Number: 0015 Pay Period End Date:  10.22.2016 Est Number: 0015 Pay Period End Date:  10.22.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 4165.00 71.68 22.660 1,624.27 0042 0042 8029.25 6.52 33,349.000 217,435.48
HANDRAIL FOR STEP LF 22.660 1,624.27 FOUNDATION COURSE SY 33,349.000 217,435.48
0.000 0.00 31,260.313 203,817.24
0.000 0.00 0.000 0.00
0034 0034 4764.35 25.63 10,604.000 271,780.52 0043 0043 9034.00 2.67 4,991.000 13,325.97
4" PERFORATED PIPE UNDERDRAIN LF 10,604.000 271,780.52 PREPARATION OF INTERSECTIONS AND Sy 4,991.000 13,325.97
4,994.470 128,008.26 ~ DRIVEWAYS 2,750.425 7,343.63
0.000 0.00 497.524 1,328.39
0035 0035 4900.24 198.12 15.000 2,971.80 0044 0044 9111.00 44.12 138.000 6,088.56
AREA INLET SEDIMENT FILTER EACH 15.000 2,971.80 WATER MGAL 138.000 6,088.56
16.000 3,169.92 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 4900.27 9.52 520.000 4,950.40 0045 0045 9170.00 301.91 98.740 29,810.59
CURB INLET SEDIMENT FILTER LF 520.000 4,950.40 EARTH SHOULDER CONSTRUCTION STA 98.740 29,810.59
0.000 0.00 49.370 14,905.29
0.000 0.00 0.000 0.00
0037 0037 7515.24 51.32 350.000 17,962.00 0046 0046 9173.20 2.56 33,741.000 86,376.96
24" WHITE POLYUREA PAVEMENT MARKING, LF 350.000 17,962.00 SUBGRADE PREPARATION 5% 33,741.000 86,376.96
GROOVED 0.000 0.00 31,260.313 80,026.41
0.000 0.00 0.000 0.00
0038 0038 7515.36 6.27 550.000 3,448.50 0047 0047 L001.02 2,280.86 0.140 319.32
5" WHITE WET REFLECTIVE POLYUREA LF 550.000 3,448.50 SEEDING, TYPE B ACRE 0.140 319.32
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 7516.13 22.81 50.000 1,140.50 0048 0048 L010.00 11.40 3,683.000 41,986.20
12" YELLOW WET REFLECTIVE POLYUREA LF 50.000 1,140.50 SODDING 5% 3,683.000 41,986.20
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 7516.35 6.27 10,600.000 66,462.00 0049 0049 L032.80 5,702.05 0.210 1,197.43
5" YELLOW WET REFLECTIVE POLYUREA LF 10,600.000 66,462.00 HYDROMULCH TON 0.210 1,197.43
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 7520.00 541.69 26.000 14,083.94
ARROW, PREFORMED PAVEMENT MARKING EACH 26.000 14,083.94
0.000 0.00
0.000 0.00
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Est Number: 0015 Pay Period End Date:  10.22.2016 Est Number: 0015 Pay Period End Date:  10.22.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 W600.03 256.59 3.000 769.77 0057 0057 4004.00 2.65 265.000 702.25
ADJUST VALVE BOX TO GRADE EACH 3.000 769.77  CAST IRON GRATE LB 265.000 702.25
1.000 256.59 265.000 702.25
0.000 0.00 265.000 702.25
GROUP 3 CONCRETE PAVEMENT Contracted 4,385,768.85 0058 0058 4004.50 2.51  14,040.000 35,240.40
Current 4385.768.85 CAST IRON GRATE AND FRAME LB 14,040.000 35,240.40
In place 3,212,404.14 11,040.000 27,710.40
This Estimate 251,765.11 1,500.000 3,765.00
GROUP 4 CULVERTS 0059 0059 4004.80 2.14 9,655.000 20,661.70
0051 0051 0030.40 51,464.76 1.000 51,464.76 STRUCTURAL STEEL FOR FACE ARMOR LB 9,655.000 20,661.70
MOBILIZATION LS 1.000 51,464.76 8,412.000 18,001.68
1.000 51,464.76 1,157.000 2,475.98
0.000 0.00 0060 0060 4016.00 3,582.52 1.000 3,582.52
0052 0052 1090.01 3,468.55 1.000 3,468.55 MANHOLE EACH 1.000 3,582.52
ABANDON MANHOLE EACH 1.000 3468.55 A1 AT STATION 2038499, 28.5' RT 1.000 3,582.52
0.000 0.00 0.000 0.00
0.000 0.00 0061 0061 4016.01 3,582.52 1.000 3,582.52
0053 0053 1117.00 538.35 13.000 6,998.55 MANHOLE EACH 1.000 3,582.52
1.000 3,582.52
REMOVE MANHOLE EACH 13.000 6,99855 51 AT STATION 2042473, 28.5' RT
12.000 6,460.20 0.000 0.00
0.000 0.00 0062 0062 4016.02 3,582.52 1.000 3,582.52
0054 0054 1119.00 390.21 28.000 10,925.88 MANHOLE EACH 1.000 3,582.52
REMOVE INLET EACH 28.000 1092588 -1 AT STATION 2046+99, 28.5' RT 1.000 3,582.52
28.000 10,925.88 0.000 0.00
0.000 0.00 0063 0063 4016.03 3,805.09 1.000 3,805.09
0055 0055 4002.00 4.09 6,875.000 28,118.75 MANHOLE EACH 1.000 3,805.09
CAST IRON COVER AND FRAME LB 6,875.000 2811875 ) AT STATION 2050+99, 20' RT 1.000 3,805.09
5,875.000 24,028.75 0.000 0.00
875.000 3,578.75 0064 0064 4016.04 6,426.62 1.000 6,426.62
0056 0056 4003.00 2.20 13,340.000 29,348.00 MANHOLE EACH 1.000 6,426.62
CAST IRON COVER, FRAME, AND FLANGE LB 13,340.000 29,348.00 D2, AT STATION 2054+79.11, 29' RT 1.000 6,426.62
12,760.000 28,072.00 0.000 0.00
0.000 0.00 0065 0065 4016.05 3,582.51 1.000 3,582.51
MANHOLE EACH 1.000 3,582.51
D3, AT STATION 2048+98.13 1.000 3,582.51
0.000 0.00
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Est Number: 0015 Pay Period End Date:  10.22.2016 Est Number: 0015 Pay Period End Date:  10.22.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0066 0066 4016.06 3,450.01 1.000 3,450.01 0075 0075 4016.15 12,927.50 1.000 12,927.50
MANHOLE EACH 1.000 3,450.01 MANHOLE EACH 1.000 12,927.50
D4, AT STATION 250+28.38, 0.5' LT 1.000 3,450.01 F3, AT STATON 2069+43, 25.5' RT 1.000 12,927.50
0.000 0.00 0.000 0.00
0067 0067 4016.07 6,826.73 1.000 6,826.73 0076 0076 4016.16 3,582.50 1.000 3,582.50
MANHOLE EACH 1.000 6,826.73 MANHOLE EACH 1.000 3,582.50
E1, AT STATION 2058+79.25, 27.5' RT 1.000 6,826.73 F4, AT STATION 449+44, 23.5' RT 1.000 3,582.50
0.000 0.00 0.000 0.00
0068 0068 4016.08 3,5682.52 1.000 3,5682.52 0077 0077 4016.17 6,824.19 1.000 6,824.19
MANHOLE EACH 1.000 3,5682.52 MANHOLE EACH 1.000 6,824.19
E2, AT STATION 299+47.50 1.000 3,582.52 G1, AT STATION 2073+19.68, 30' RT 1.000 6,824.19
0.000 0.00 0.000 0.00
0069 0069 4016.09 9,531.86 1.000 9,531.86 0078 0078 4016.18 3,582.52 1.000 3,582.52
MANHOLE EACH 1.000 9,531.86 MANHOLE EACH 1.000 3,582.52
E3, AT STATION 2062+39.25, 25.5' RT 0.000 0.00 G2, AT STATION 499+41.5 1.000 3,582.52
0.000 0.00 0.000 0.00
0070 0070 4016.10 3,682.51 1.000 3,5682.51 0079 0079 4016.19 3,582.52 1.000 3,5682.52
MANHOLE EACH 1.000 3,5682.51 MANHOLE EACH 1.000 3,5682.52
E4, AT STATION 349+18 1.000 3,582.51 G3, AT STATION 500+28.38, 1' RT 1.000 3,582.52
0.000 0.00 0.000 0.00
0071 0071 4016.11 13,420.21 1.000 13,420.21 0080 0080 4016.20 6,691.65 1.000 6,691.65
MANHOLE EACH 1.000 13,420.21 MANHOLE EACH 1.000 6,691.65
ES5, AT STATION 2062+60.25, 25.5' RT 1.000 1342021 H1, AT STATION 2077+19.50, 29.5' RT 1.000 6,691.65
0.000 0.00 0.000 0.00
0072 0072 4016.12 13,420.20 1.000 13,420.20 0081 0081 4016.21 3,895.15 1.000 3,895.15
MANHOLE EACH 1.000 13,420.20 MANHOLE EACH 1.000 3,895.15
E6, AT STATION 2062+60.25, 28.5' LT 1.000 13,420.20 H2, AT STATION 2080+59, 29' RT 1.000 3,895.15
0.000 0.00 0.000 0.00
0073 0073 4016.13 12,927.49 1.000 12,927.49 0082 0082 4016.22 3,895.14 1.000 3,895.14
MANHOLE EACH 1.000 12,927.49 MANHOLE EACH 1.000 3,895.14
F1, AT STATION 2065+84, 25.5' RT 1.000 12,927.49 J1, AT STATION 2084+39.5, 28.5' RT 1.000 3,895.14
0.000 0.00 0.000 0.00
0074 0074 4016.14 3,5682.51 1.000 3,5682.51 0083 0083 4018.00 2,104.53 1.000 2,104.53
MANHOLE EACH 1.000 3,5682.51  TAPPING EXISTING STRUCTURE EACH 1.000 2,104.53
F2, AT STATION 399+44, 25' RT 1.000 3,582.51 1.000 2,104.53
0.000 0.00 0.000 0.00
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Est Number: 0015 Pay Period End Date:  10.22.2016 Est Number: 0015 Pay Period End Date:  10.22.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0084 0084 4043.50 24.37 5,233.000 127,528.21 0093 0093 P700.30 80.68 572.000 46,148.96
REMOVE SEWER PIPE LF 5,309.000 129,380.33 30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 572.000 46,148.96
5,233.000 127,528.21 572.600 46,197.37
0.000 0.00 0.000 0.00
0085 0085 4105.59 1,989.52 245.720 488,864.85 0094 0094 P700.36 103.32 648.000 66,951.36
CLASS 47B-3000 CONCRETE FOR INLET AND (3% 245.720 488,864.85 36" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 648.000 66,951.36
JUNCTION BOX 210.560 418,913.34 648.000 66,951.36
24.840 49,419.68 0.000 0.00
0086 0086 4107.07 1,936.26 1.540 2,981.84 0095 0095 P700.42 130.18 453.000 58,971.54
CLASS 47B-3000 CONCRETE FOR CONCRETE (3% 1.540 2,081.84 42" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 453.000 58,971.54
COLLARS 1.540 2,081.84 453.000 58,971.54
0.000 0.00 0.000 0.00
0087 0087 4130.06 1,582.95 0.200 316559 0096 0096 P700.48 151.06 1,203.000 181,725.18
CLASS 47B-3000 CONCRETE FOR PIPE cY 0.200 316.59 48" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,203.000 181,725.18
CULVERT PLUG 0.000 0.00 1,182.000 178,552.92
0.000 0.00 0.000 0.00
0088 0088 4155.50 0.80 16,087.000 12,869.60 0097 0097 P704.60 285.48 108.000 30,831.84
REINFORCING STEEL FOR INLET AND LB 16,087.000 12,869.60 60" STORM SEWER PIPE, TYPE1OR 7 LF 108.000 30,831.84
JUNCTION BOX 14.065.000 11,252.00 108.000 30,831.84
1,809.000 1,447.20 0.000 0.00
0089 0089 4157.00 0.80 77.000 61.60 4003 4003 P710.06 36.87 0.000 0.00
REINFORCING STEEL FOR COLLARS LB 77.000 61.60 6" STORM SEWER PIPE, TYPE7 OR 8 LF 98.000 3,613.26
77.000 61.60 38.000 1,401.06
0.000 0.00 0.000 0.00
0090 0090 P700.15 73.97 1,716.000 126,932.52 GROUP 4 CULVERTS Contracted 1,615,487.88
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,716.000 126,932.52 Current 1,620,953.26
1,440.000 106,516.80 In place 1,488,959.34
487.000 36,023.39 This Estimate 97,412.25
0091 0091 P700.18 54.12 1,743.000 94,331.16 GROUP 4AWATER MAIN CONSTRUCTION
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 1,743.000 94,331.16 0098 0098 0108 0030.40 30,897.59 1.000 30,897.59
1,680.000 90,921.60 MOBILIZATION LS 1.000 30,897.59
0.000 0.00 1.000 30,897.59
0092 0092 P700.24 66.49 723.000 48,072.27 0.000 0.00
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 723.000 48,072.27
723.000 48,072.28
0.000 0.00
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Est Number: 0015 Pay Period End Date:  10.22.2016 Est Number: 0015 Pay Period End Date:  10.22.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0099 0109 W176.70 689.05 19.000 13,091.95 0108 0118 W219.68 1,505.87 4.000 6,023.48
WATER SERVICE CONNECTION EACH 19.000 13,091.95 8" GATE VALVE AND BOX EACH 4.000 6,023.48
18.000 12,402.90 3.000 4,517.61
0.000 0.00 0.000 0.00
0100 0110 W202.34 57.18 358.000 20,470.44 0109 0101 0119 W222.06 2,745.44 17.000 46,672.48
4" PVC WATER MAIN LF 358.000 20,470.44 6" FIRE HYDRANT EACH 17.000 46,672.48
198.850 11,370.25 17.000 46,672.48
0.000 0.00 0.000 0.00
0101 0099 0111 W202.36 48.95 405.000 19,824.75 0110 0120 W226.20 190.62 23.000 4,384.26
6" PVC WATER MAIN LF 405.000 19,824.75 4" DRESSER COUPLING EACH 23.000 4,384.26
167.600 8,204.03 17.000 3,240.54
0.000 0.00 0.000 0.00
0102 0112 W202.38 60.56 188.000 11,385.28 0111 0102 0121 W226.22 250.99 6.000 1,505.94
8" PVC WATER MAIN LF 188.000 11,385.28 6" DRESSER COUPLING EACH 6.000 1,505.94
147.200 8,914.43 1.000 250.99
0.000 0.00 0.000 0.00
0103 0113 W205.55 14.65 470.000 6,885.50 0112 01030122 W226.24 316.64 9.000 2,849.76
8" RESTRAIN JOINT WATER MAIN PIPE LF 470.000 6,885.50 8" DRESSER COUPLING EACH 9.000 2,849.76
418.760 6,134.84 8.000 2,533.12
0.000 0.00 0.000 0.00
0104 0114 W205.63 9.53 1,200.000 11,436.00 0113 0104 0123 W356.13 683.77 14.000 9,572.78
6" RESTRAIN JOINT WATER MAIN PIPE LF 1,200.000 11,436.00 6" X 6" X6" TEE EACH 14.000 9,572.78
1,176.860 11,215.47 14.000 9,572.78
0.000 0.00 0.000 0.00
0105 0115 W205.89 10.37 93.000 964.41 0114 0105 0124 W356.17 824.85 3.000 2,474.55
POLYETHYLENE TUBE ENCASEMENT LF 93.000 964.41 8" X8"X6"TEE EACH 3.000 2,474.55
(DOUBLE) 0.000 0.00 4.000 3,299.40
0.000 0.00 0.000 0.00
0106 0116 W219.64 970.23 1.000 970.23 0115 0125 W356.24 756.37 1.000 756.37
4" GATE VALVE AND BOX EACH 1.000 970.23 8" X8"X4"TEE EACH 1.000 756.37
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0107 0100 0117 W219.66 1,111.63 27.000 30,014.01 0116 0126 W356.43 603.02 1.000 603.02
6" GATE VALVE AND BOX EACH 27.000 30,014.01 6" X 6" X4" TEE EACH 1.000 603.02
28.000 31,125.64 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Est Number: 0015 Pay Period End Date:  10.22.2016 Est Number: 0015 Pay Period End Date:  10.22.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0117 0127 W357.14 460.50 52.000 23,946.00 0126 0135 W800.21 17.00 1,878.000 31,926.00
4" - 45 DEGREE BEND EACH 52.000 23,946.00 REMOVE WATER MAIN PIPE LF 1,878.000 31,926.00
36.000 16,578.00 1,736.300 29,517.10
0.000 0.00 180.000 3,060.00
0118 0106 0128 W357.16 578.42 7.000 4,048.94 0127 0136 W800.96 47.84 1,200.000 57,408.00
6"- 45 DEGREE BEND EACH 7.000 4,048.94 BORING 6" WATER MAIN LF 1,200.000 57,408.00
18.000 10,411.56 1,200.000 57,408.00
0.000 0.00 0.000 0.00
0119 0129 W357.39 627.32 18.000 11,291.76 0128 0137 W800.98 62.87 470.000 29,548.90
8" - 45 DEGREE BEND EACH 18.000 11,291.76  BORING 8" WATER MAIN LF 470.000 29,548.90
20.000 12,546.40 470.000 29,548.90
0.000 0.00 0.000 0.00
0120 0107 W357.52 653.93 2.000 1,307.86 GROUP 4A WATER MAIN CONSTRUCTION Contracted 390,618.91
6" - 22 1/2 DEGREE BEND EACH 2.000 1,307.86 Current 390,618.91
0.000 0.00 In place 355,787.86
0.000 0.00 This Estimate 3,545.36
0121 0130 W358.16 282.14 16.000 4,514.24 GROUP 8B ELECTRICAL
6" X 4" REDUCER EACH 16.000 451424 0129 0138 0030.81 12,339.17 1.000 12,339.17
18.000 5,078.52  MOBILIZATION LS 1.000 12,339.17
0.000 0.00 1.000 12,339.17
0122 0131 W358.18 343.71 2.000 687.42 0.000 0.00
8" X 6" REDUCER EACH 2.000 68742 0130 0139 7309.00 492.65 10.000 4,926.50
2.000 687.42 REMOVE POLE FOUNDATION EACH 10.000 4,926.50
0.000 0.00 5.000 2,463.25
0123 0132 W358.19 324.36 1.000 324.36 0.000 0.00
8" X 4" REDUCER EACH 1.000 32436 0131 0140 7311.00 816.53 8.000 6,532.24
0.000 0.00 CONCRETE FOR FOUNDATION cY 8.000 6,532.24
0.000 0.00 15.680 12,803.20
0124 0133 W750.10 202.02 12.000 2,424.24 7.840 6,401.60
REMOVE FIRE HYDRANT EACH 12.000 2,424.24 0132 0141 A001.01 1,146.11 2.000 2,292.22
9.000 1,818.18 PULL BOX, TYPE PB-1 EACH 2.000 2,292.22
1.000 202.02 1.000 1,146.11
0125 0134 W800.05 141.67 17.000 2,408.39 0.000 0.00
REMOVE GATE VALVE AND BOX EACH 17.000 2,408.39
13.000 1,841.71
2.000 283.34




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 52711

Date:
Page:

10.27.2016
10 of 27

Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 52711

Date: 10.27.2016

Page:

10 of 27

Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Est Number: 0015 Pay Period End Date:  10.22.2016 Est Number: 0015 Pay Period End Date:  10.22.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0133 0142 A001.02 1,032.07 2.000 2,064.14 0142 0151 A018.81 3,863.69 4.000 15,454.76
PULL BOX, TYPE PB-1A EACH 2.000 2,064.14 FOUNDATION DESIGN EACH 4.000 15,454.76
1.000 1,032.07 4.000 15,454.76
0.000 0.00 0.000 0.00
0134 0143 A001.12 878.11 2.000 1,756.22 0143 0152 A018.83 3.16 500.000 1,580.00
PULL BOX, TYPE PB-5 EACH 2.000 1,756.22 REINFORCING STEEL LB 500.000 1,580.00
2.000 1,756.22 250.000 790.00
0.000 0.00 0.000 0.00
0135 0144 A003.10 1,184.88 8.000 9,479.04 0144 0153 A020.30 2,978.74 4.000 11,914.96
TRAFFIC SIGNAL, TYPE TS-1 EACH 8.000 9,479.04  LIGHTING CONTROL CENTER, TYPE R EACH 4.000 11,914.96
0.000 0.00 2.000 5,957.48
0.000 0.00 0.000 0.00
0136 0145 A003.20 1,191.72 2.000 2,383.44 0145 0154 A070.10 4.58 6,198.000 28,386.84
TRAFFIC SIGNAL, TYPE TS-1A EACH 2.000 2,383.44 1 1/2-INCH CONDUIT IN TRENCH LF 6,198.000 28,386.84
0.000 0.00 4,884.000 22,368.72
0.000 0.00 1,569.000 7,186.02
0137 0146 A007.00 356.95 16.000 5,711.20 0146 0155 A070.13 4.68 239.000 1,118.52
VEHICLE DETECTOR, TYPE B PREFORMED EACH 16.000 5,711.20  2-INCH CONDUIT IN TRENCH LF 239.000 1,118.52
12.000 4,283.40 66.000 308.88
0.000 0.00 0.000 0.00
0138 0147 A008.78 2,881.80 37.000 106,626.60 0147 0156 A072.10 4.57 3,185.000 14,555.45
STREET LIGHTING UNIT, TYPE SL-A-40-6-0.25F EACH 37.000 106,626.60 1 1/2-INCH CONDUIT UNDER ROADWAY LF 3,185.000 14,555.45
21.000 60,517.80 2,400.000 10,968.00
0.000 0.00 873.000 3,989.61
0139 0148 A011.40 7,474.21 2.000 14,948.42 0148 0157 A072.14 5.05 155.000 782.75
COMBINATION MAST ARM SIGNAL AND EACH 2.000 14,948.42  2-INCH CONDUIT UNDER ROADWAY LF 155.000 782.75
LIGHTING POLE, TYPE CMP-35-12 0.000 0.00 155.000 782.75
0.000 0.00 0.000 0.00
0140 0149 A011.65 10,979.80 1.000 10,979.80 0149 0158 A072.18 6.44 96.000 618.24
COMBINATION MAST ARM SIGNAL AND EACH 1.000 10,979.80 3-INCH CONDUIT UNDER ROADWAY LF 96.000 618.24
LIGHTING POLE, TYPE CMP-40-12 0.000 0.00 30.000 193.20
0.000 0.00 0.000 0.00
0141 0150 A012.05 12,560.40 1.000 12,560.40 0150 0159 A074.12 26.61 33.000 878.13
COMBINATION MAST ARM SIGNAL AND EACH 1.000 12,560.40 1 1/2-INCH CONDUIT, JACKED LF 33.000 878.13
LIGHTING POLE, TYPE CMP-45-12 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Est Number: 0015 Pay Period End Date:  10.22.2016 Est Number: 0015 Pay Period End Date:  10.22.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0151 0160 A074.14 32.55 11.000 358.05 0160 0169 A500.21 2,239.74 1.000 2,239.74
2-INCH CONDUIT, JACKED LF 11.000 358.05 INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 2,239.74
0.000 0.00 1C-2070 0.000 0.00
0.000 0.00 0.000 0.00
0152 0161 A074.90 25.09 6.000 150.54 0161 0170 A501.76 1,688.94 1.000 1,688.94
CAT5E ETHERNET CABLE LF 6.000 150.54 INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 1,688.94
0.000 0.00 TC-FLASHER 0.000 0.00
0.000 0.00 0.000 0.00
0153 0162 A077.12 1.37 217.000 297.29 0162 0171 A502.00 501.78 8.000 4,014.24
2/C #14 AWG TRAFFIC SIGNAL CABLE LF 217.000 297.29  INSTALL PEDESTRIAN SIGNAL, TYPE PS-1 EACH 8.000 4,014.24
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0154 0163 A077.22 3.06 386.000 1,181.16 0163 0172 A579.50 752.66 1.000 752.66
12/C #14 AWG TRAFFIC SIGNAL CABLE LF 386.000 1,181.16 INSTALL UNINTERRUPTIBLE POWER SUPPLY EACH 1.000 752.66
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0155 0164 A079.01 1.28 766.000 980.48 0164 0173 AB600.00 342.13 1.000 342.13
2/C #14 AWG DETECTOR LEAD-IN CABLE LF 766.000 980.48 REMOVE LIGHTING UNIT EACH 1.000 342.13
0.000 0.00 1.000 342.13
0.000 0.00 0.000 0.00
0156 0165 A079.50 0.81 667.000 540.27 0165 0174 A610.00 6,671.35 1.000 6,671.35
GROUNDING CONDUCTOR LF 667.000 540.27 REMOVE TRAFFIC SIGNAL EACH 1.000 6,671.35
0.000 0.00 AT HIGHWAY US-20 & MAIN ST. 0.000 0.00
0.000 0.00 0.000 0.00
0157 0166 A079.55 3.12 460.000 1,43520 0166 0175 A610.01 912.33 1.000 912.33
SERVICE CABLE LF 460.000 1,435.20 REMOVE TRAFFIC SIGNAL EACH 1.000 912.33
0.000 0.00 AT HIGHWAY US-20 & CHAPIN ST. 1.000 91233
0.000 0.00 0.000 0.00
0158 0167 A080.22 1.14 9,196.000 10,483.44 4001 4001 0003.79 27,247.50 0.000 0.00
STREET LIGHTING CABLE, NO. 6 BARE LF 9,196.000 10,483.44 TEMPORARY TRAFFIC SIGNAL EACH 1.000 27,247.50
4,622.000 5,269.08 1.000 27,247.50
0.000 0.00 0.000 0.00
0159 0168 A080.24 1.39 27,588.000 38,347.32
STREET LIGHTING CABLE, NO. 6 USE LF 27,588.000 38,347.32
13,866.000 19,273.74
0.000 0.00
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Est Number: 0015 Pay Period End Date:  10.22.2016 Est Number: 0015 Pay Period End Date:  10.22.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4004 4004 6960.02 4,016.25 0.000 0.00 0173 0182 0002.30 0.51 6,300.000 3,213.00
ADDITIONAL WORK LS 1.000 4,016.25 PAVEMENT MARKING REMOVAL LF 6,300.000 3,213.00
0.500 2,008.13 6,713.000 3,423.63
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 338,284.18 0174 0183 0002.44 0.46  40,600.000 18,676.00
Current 360,547.03 TEMPORARY PAVEMENT MARKING, TYPE LF 40,600.000 18,676.00
In place 208.217.92 AINT 22,342.000 10,277.32
This Estimate 17,577.23 0.000 0.00
GROUP 10 GENERAL ITEMS 0175 0184 0002.47 0.17 40,600.000 6,902.00
0167 0176 0001.08 0.50 22,830.000 11,415.00 TEMPORARY PAVEMENT MARKING SURFACE LF 40,600.000 6,902.00
BARRICADE, TYPE Ii BDAY 22,830.000 11,415.00 ~REPARATION 20,931.000 3,558.27
94,211.000 47,105.50 0.000 0.00
10,318.000 5159.00 0176 0185 0002.76 0.91 11,300.000 10,283.00
0168 0177 0001.10 3.14 9,380.000 29,453.20 PERMANENT PAVEMENT MARKING, PAINT LF 11,300.000 10,283.00
BARRICADE, TYPE Il BDAY 9,380.000 29,453.20 0.000 0.00
10,265.000 32,232.10 0.000 0.00
826.000 2,593.64 0177 0186 0002.85 18.25 300.000 5,475.00
0169 0178 0001.75 2.85 200.000 570.00 TUBULAR POST EACH 300.000 5,475.00
TEMPORARY SIGN DAY EACH 200.000 570.00 260.000 4,745.00
0.000 0.00 0.000 0.00
0.000 0.00 0178 0187 0003.10 1,336.59 200.000 267,318.00
0170 0179 0001.90 1.14 9,607.000 10,951.98 FLAGGING DAY 200.000 267,318.00
SIGN DAY EACH 9,607.000 10,951.98 149.500 199,820.22
22,664.000 25,836.96 15.000 20,048.85
1,624.000 1,851.36 0179 0188 0005.10 119.74 313.000 37,478.62
0171 0180 0001.99 2.85 6,708.000 19,117.80 TRAFFIC CONTROL MANAGEMENT DAY 313.000 37,478.62
CONTRACTOR FURNISHED SIGN DAY EACH 6,708.000 19,117.80 211.000 25,265.14
4,633.000 13,204.05 14.000 1,676.36
1,148.000 3,271.80 0180 0189 0010.04 9,139.23 1.000 9,139.23
0172 0181 0002.28 0.51 40,600.000 20,706.00 FIELD OFFICE EACH 1.000 9,139.23
TEMPORARY PAVEMENT MARKING REMOVAL LF 40,600.000 20,706.00 1.000 9,139.23
1,127.000 574.77 0.000 0.00
0.000 0.00 0181 0190 0020.00 2.00 2,000.000 4,000.00
TRAINING HOUR 2,000.000 4,000.00
0.000 0.00
0.000 0.00
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P

Est Number: 0015 Pay Period End Date:  10.22.2016 Est Number: 0015 Pay Period End Date:  10.22.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0182 0191 0030.00 62,073.62 1.000 62,073.62 0191 0200 L860.50 5,740.37 1.000 5,740.37
MOBILIZATION LS 1.000 62,073.62 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,740.37
1.000 62,073.62 CONTRACTOR COMPLIANCE 0.500 2,870.19
0.000 0.00 0.000 0.00
0183 0192 1017.00 114,040.35 1.000 114,040.35 GROUP 10 GENERAL ITEMS Contracted 666,392.17
CONSTRUCTION STAKING AND SURVEYING LS 1.000 114,040.35 Current 666,392.17
0.500 57,020.18 In place 507,402.53
0.000 0.00 This Estimate 35,804.85
0184 0193 9110.01 175.42 20.000 3,508.40 Totals for contract Contracted 8,394,367.18
RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 3,508.40 Current 8,574,766.31
0.000 0.00 In place 6,715,934.87
0.000 0.00 This Estimate 413,738.69
0185 0194 9110.03 124.81 20.000 2,496.20
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 2,496.20
9.000 1,123.29
0.000 0.00
0186 0195 9110.07 105.29 20.000 2,105.80
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 2,105.80
8.000 842.32
0.000 0.00
0187 0196 9110.27 202.86 20.000 4,057.20
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 4,057.20
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0188 0197 L022.75 4.56 1,500.000 6,840.00
TEMPORARY SILT CHECK LF 1,500.000 6,840.00
0.000 0.00
0.000 0.00
0189 0198 L022.90 4.56 1,500.000 6,840.00
TEMPORARY SILT FENCE LF 1,500.000 6,840.00
1,693.100 7,720.54
264.000 1,203.84
0190 0199 L860.24 570.20 7.000 3,991.40
STORM EVENT RESTORATION - INCENTIVE EACH 7.000 3,991.40
1.000 570.20
0.000 0.00
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Detailed breakdown of stockpiled

\Item Cd Hltem Desc

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.46 9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

3075.46 9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51271 001 Project 51271 001
Prpsl Line Nbr 0030 Proj Line Nbr Prpsl Line Nbr 0030 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 25,000.00 142,470.00 k90594 0014  S.P. Adjustment -4,231.751 -24,115.91 k90594
0003  S.P. Adjustment -1,180.113 -6,725.23 k90594 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0030: 0.00 $0.00
0004  S.P.Adjustment -917.069 -5,226.19 k90594 Total for item code 3075.46: 0.00 $0.00
\Item Cd Hltem Desc \
0005  S.P. Adjustment -2,679.722 -15,271.20 k90594 P700.15 | [15" STORM SEWER PIPE, TYPE 1,7 OR 8
Project 51271 001
0006 S.P. Adjustment -416.987 -2,376.33 k90594
Prpsl Line Nbr 0090 Proj Line Nbr
0007 S.P. Adjustment 152599 -869.63 k90594 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0008  S.P.Adjustment -110.099 -627.43 k90594 0002  S.P. Initial Payment 1,716.00 13,041.60 617540
0009 S.P. Adjustment -2,780.777 -15,847.09 k90594 0003 S.P. Adjustment -144.00 -1,094.40 617540
0010 S.P. Adjustment -3,136.262 -17,872.93 k90594 0004 S.P. Adjustment -56.40 -428.64 617540
0011 S.P. Adjustment -1,337.863 -7,624.21 k90594 0005  S.P. Adjustment -180.60 -1,372.56 617540
0012  S.P.Adjustment -3,464.835 -19,745.40 k90594 0006  S.P.Adjustment -9.00 -68.40 617540
0013 S.P. Adjustment -4,591.923 -26,168.45 k90594 0008 S.P. Adjustment -54.00 -410.40 617540
0010  S.P. Adjustment -116.00 -881.60 617540
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

P700.15 @ [15" STORM SEWER PIPE, TYPE 1,7 OR 8

P700.18 @ 18" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 51271 001 Project 51271 001
Prpsl Line Nbr 0090 Proj Line Nbr Prpsl Line Nbr 0091 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011  S.P. Adjustment -103.00 -782.80 617540 0004  S.P.Adjustment -335.50 -3,259.38 0617540
0012 S.P. Adjustment -203.00 -1,542.80 617540 0005  S.P. Adjustment -58.50 -568.33 0617540
0013  S.P. Adjustment -70.00 -532.00 617540 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0091: 0.00 $0.00
0014  S.P.Adjustment -17.00 -129.20 617540 Total for item code P700.18: 0.00 $0.00
Iltem Cd |Item Desc
0015  S.P.Adjustment -487.00 -3,701.20 617540 P700.24 | 124" STORM SEWER PIPE, TYPE 1,7 OR 8
Project 51271 001
Total for stockpile nbr 1: 276.00 $2,097.60
) Prpsl Line Nbr 0092 Proj Line Nbr
Total for proposal line nbr 0090: 276.00 $2,097.60
) Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code P700.15: 276.00 $2,097.60
Item Cd |Item Desc Stkpl Nbr 1
P700.18 \18" STORM SEWER PIPE, TYPE 1,7 OR 8 \ 0002 S.P. Initial Payment 723.00 11,278.80 0617540
Project 51271 001
0003 S.P. Adjustment -55.00 -858.00 0617540
Prpsl Line Nbr 0091 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0005  S.P. Adjustment -180.50 -2.815.80 0617540
Stkpl Nbr 1
0002 S.P. Initial Payment 1,193.00 11,590.00 0617540 0006 S.P. Adjustment -70.00 -1,092.00 0617540
0002 S.P. Adjustment -690.00 -6,703.35 0617540 0010  S.P. Adjustment -352.00 -5,491.20 0617540
0003 S.P. Adjustment -109.00 -1,058.94 0617540
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P
10.22.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

P700.24 | 24" STORM SEWER PIPE, TYPE 1,7 OR 8

P700.36 @ 36" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 51271 001 Project 51271 001
Prpsl Line Nbr 0092 Proj Line Nbr Prpsl Line Nbr 0094 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0011  S.P. Adjustment -65.50 -1,021.80 0617540 0002  S.P. Initial Payment 648.00 18,273.60 0617540
Total for stockpile nbr 1: 0.00 $0.00 0005  S.P.Adjustment -283.50 -7,994.70 0617540
Total for proposal line nbr 0092: 0.00 $0.00
Total for item code P700.24: 0.00 $0.00 0006  S.P.Adjustment -153.00 -4,314.60 0617540
\Item Cd Hltem Desc \
P700.30 | 130" STORM SEWER PIPE, TYPE 1,7 OR 8 0009  S.P. Adjustment -177.00 -4,991.40 0617540
Project 51271 001
0011 S.P. Adjustment -34.50 -972.90 0617540
Prpsl Line Nbr 0093 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0094: 0.00 $0.00
0002  S.P. Initial Payment 572.00 12,498.20 0617540 Total for item code P700.36: 0.00 $0.00
\Item Cd Hltem Desc \
0005 S.P. Adjustment -139.60 -3,050.26 0617540 P700.42 @ 142" STORM SEWER PIPE, TYPE 1,7 OR 8
Project 51271 001
0009 S.P. Adjustment -30.00 -655.50 0617540
Prpsl Line Nbr 0095 Proj Line Nbr
0010 S.P. Adjustment -357.00 -7.800.45 0617540 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0011  S.P. Adjustment -45.40 -991.99 0617540 0002  S.P. Initial Payment 400.00 13,928.00 0618465
Total for stockpile nbr 1: 0.00 $0.00 0005  S.P.Adjustment -60.00 -2,089.20 0618465
Total for proposal line nbr 0093: 0.00 $0.00
Total for item code P700.30: 0.00 $0.00
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

P700.42 | 42" STORM SEWER PIPE, TYPE 1,7 OR 8

P700.48 @ 148" STORM SEWER PIPE, TYPE 1,7 OR 8

Project 51271 001 Project 51271 001
Prpsl Line Nbr 0095 Proj Line Nbr Prpsl Line Nbr 0096 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Adjustment -340.00 -11,838.80 0618465 0011  S.P. Adjustment -15.00 -692.25 00444559
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 18.00 $830.70
Total for proposal line nbr 0095: 0.00 $0.00 Total for proposal line nbr 0096: 18.00 $830.70
Total for item code P700.42: 0.00 $0.00 Total for item code P700.48: 18.00 $830.70
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
P700.48 @ 48" STORM SEWER PIPE, TYPE 1,7 OR 8 | P704.60 @ 60" STORM SEWER PIPE, TYPE 1 OR 7
Project 51271 001 Project 51271 001
Prpsl Line Nbr 0096 Proj Line Nbr Prpsl Line Nbr 0097 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002 S.P. Initial Payment 1,200.00 55,380.00 00444559 0002 S.P. Initial Payment 54.00 8,501.76 0617540
0004 S.P. Adjustment -310.00 -14,306.50 00444559 0002 S.P. Adjustment -54.00 -8,501.76 0617540
0006  S.P. Adjustment -50.00 -2,307.50 00444559 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0097: 0.00 $0.00
0008  S.P.Adjustment -311.00 -14,352.65 00444559 Total for item code P704.60: 0.00 $0.00
0009 S.P. Adjustment -496.00 -22,890.40 00444559
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W176.70 = WATER SERVICE CONNECTION | W202.34 4" PVC WATER MAIN
Project 51271 001 Project 51271 001
Prpsl Line Nbr 0099 Proj Line Nbr Prpsl Line Nbr 0100 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 19.00 5,927.24 0617089 0002  S.P.Adjustment -35.50 -60.35 0617089
0004  S.P. Adjustment -1.00 -311.96 0617089 0004  S.P. Adjustment -40.10 -68.17 0617089
0005  S.P.Adjustment -7.00 -2,183.72 0617089 0005  S.P.Adjustment -42.50 -72.25 0617089
0006  S.P. Adjustment -3.00 -935.88 0617089 0007  S.P. Adjustment -21.50 -36.55 0617089
0007  S.P. Adjustment -2.00 -623.92 0617089 0008  S.P.Adjustment -9.40 -15.98 0617089
0008  S.P. Adjustment -4.00 -1,247.84 0617089 0009  S.P. Adjustment -17.75 -30.18 0617089
0010  S.P. Adjustment -1.00 -311.96 0617089 0010  S.P. Adjustment -22.10 -37.57 0617089
Total for stockpile nbr 1: 1.00 $311.96 Total for stockpile nbr 1: 132.15 $224.65
Total for proposal line nbr 0099: 1.00 $311.96 Total for proposal line nbr 0100: 132.15 $224.65
Total for item code W176.70: 1.00 $311.96 Total for item code W202.34: 132.15 $224.65
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W202.34 | 4" PVC WATER MAIN | W202.36 6" PVC WATER MAIN
Project 51271 001 Project 51271 001
Prpsl Line Nbr 0100 Proj Line Nbr Prpsl Line Nbr 0101 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P.Initial Payment 321.00 545.70 0617089 0002  S.P. Initial Payment 374.00 1,193.06 0617089
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P
10.22.2016

Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W202.36 | 6" PVC WATER MAIN | W202.38 8" PVC WATER MAIN
Project 51271 001 Project 51271 001
Prpsl Line Nbr 0101 Proj Line Nbr Prpsl Line Nbr 0102 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Adjustment 14.00 44.66 0617089 0003  S.P. Adjustment -39.40 -215.12 0617089
0003  S.P. Adjustment -65.40 -208.63 0617089 0004  S.P. Adjustment -12.00 -65.52 0617089
0004  S.P. Adjustment -14.80 -47.21 0617089 0005  S.P.Adjustment -29.30 -159.98 0617089
0005  S.P. Adjustment -14.00 -44.66 0617089 0006  S.P. Adjustment -29.00 -158.34 0617089
0006  S.P. Adjustment -11.10 -35.41 0617089 0008  S.P.Adjustment -12.00 -65.52 0617089
0009  S.P. Adjustment -12.00 -38.28 0617089 Total for stockpile nbr 1: 21.80 $119.03
Total for proposal line nbr 0102: 21.80 $119.03
Total for stockpile nbr 1: 270.70 $863.53 Total for item code W202.38: 21.80 $119.03
Total for proposal line nbr 0101: 270.70 $863.53 \Item cd Hnem Desc \
Total for item code W202.36: 270.70 $863.53 M205.55 8" RESTRAIN JOINT WATER MAIN PIPE
Iltem Cd |Item Desc Project 51271 001
MZOZ.SS 8" PVC WATER MAIN ‘
Prpsl Line Nbr 0103 Proj Line Nbr
Project 51271 001 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0102 Proj Line Nbr
Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0002 S.P. Initial Payment 380.00 4.408.00 0617089
Stkpl Nbr 1
0002  S.P. Initial Payment 169.00 922.74 0617089 0002  S.P.Adjustment -90.00 -1,044.00 0617089
0002  S.P. Adjustment -25.50 -139.23 0617089 0005  S.P. Adjustment -245.50 -2,847.80 0617089



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 52711
Est Number: 0015

Date: 10.27.2016

Page:

20 of 27

Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P
Pay Period End Date:  10.22.2016

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 52711
Est Number: 0015

Date: 10.27.2016

Page:

20 of 27

Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

M{205,55 8" RESTRAIN JOINT WATER MAIN PIPE

Project 51271 001

M{205,63 6" RESTRAIN JOINT WATER MAIN PIPE

Project 51271 001

Prpsl Line Nbr 0103 Proj Line Nbr Prpsl Line Nbr 0104 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006  S.P. Adjustment -44.50 -516.20 0617089 0010  S.P. Adjustment -224.19 -1,535.70 0617089
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 110.14 $754.46
Total for proposal line nbr 0103: 0.00 $0.00 Total for proposal line nbr 0104: 110.14 $754.46
Total for item code W205.55: 0.00 $0.00 Total for item code W205.63: 110.14 $754.46
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
M{205'63 \6" RESTRAIN JOINT WATER MAIN PIPE \ M{21g,64 }4 GATE VALVE AND BOX
Project 51271 001 Project 51271 001
Prpsl Line Nbr 0104 Proj Line Nbr Prpsl Line Nbr 0106 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 1,200.00 8,220.00 0617089 0002  S.P. Initial Payment 1.00 564.08 0617089
0002  S.P. Adjustment -80.00 -548.00 0617089 0002  S.P. Adjustment 1.00 564.08 0617089
0003  S.P. Adjustment -200.86 -1,375.89 0617089 Total for stockpile nbr 1: 2.00 $1,128.16
Total for proposal line nbr 0106: 2.00 $1,128.16
0005  S.P.Adjustment -307.00 -2,102.95 0617089 Total for item code W219.64: 2.00 $1,128.16
0007 S.P. Adjustment -123.48 -845.84 0617089
0008 S.P. Adjustment -154.33 -1,057.16 0617089
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

219.66 6" GATE VALVE AND BOX

219.68 = 8" GATE VALVE AND BOX

Project 51271 001 Project 51271 001
Prpsl Line Nbr 0107 Proj Line Nbr Prpsl Line Nbr 0108 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002 S.P. Initial Payment 22.00 15,805.90 0617089 0002 S.P. Adjustment -1.00 -991.65 0617089
0003  S.P. Adjustment -8.00 -5,747.60 0617089 0003  S.P. Adjustment -1.00 -991.65 0617089
0004  S.P. Adjustment -4.00 -2,873.80 0617089 0006  S.P.Adjustment -1.00 -991.65 0617089
0005  S.P. Adjustment -3.00 -2,155.35 0617089 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0108: 0.00 $0.00
0006  S.P.Adjustment -2.00 -1,436.90 0617089 Total for item code W219.68: 0.00 $0.00
\Item Cd Hltem Desc \
0008 S.P. Adjustment -2.00 -1,436.90 0617089 MZZZ.OG 6" FIRE HYDRANT
Project 51271 001
0009 S.P. Adjustment -3.00 -2,155.35 0617089
Prpsl Line Nbr 0109 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0107: 0.00 $0.00 Stkpl Nbr 1
Total for item code W219.66: 0.00 $0.00 0002  S.P.Initial Payment 12.00 32,285.52 0617089
\Item Cd Hltem Desc \
leg,eg 8" GATE VALVE AND BOX 0003 S.P. Adjustment -4.00 -10,761.84 0617089
Project 51271 001
0004 S.P. Adjustment -2.00 -5,380.92 0617089
Prpsl Line Nbr 0108 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0005 S.P. Adjustment -1.00 -2,690.46 0617089
Stkpl Nbr 1
0002  S.P. Initial Payment 3.00 2,974.95 0617089 0006  S.P.Adjustment -2.00 -5,380.92 0617089
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W222.06 6" FIRE HYDRANT | W226.24 8" DRESSER COUPLING
Project 51271 001 Project 51271 001
Prpsl Line Nbr 0109 Proj Line Nbr Prpsl Line Nbr 0112 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0008  S.P. Adjustment -1.00 -2,690.46 0617089 0002  S.P. Initial Payment 8.00 1,385.84 0617089
0009  S.P. Adjustment -2.00 -5,380.92 0617089 0002  S.P.Adjustment -1.00 -173.23 0617089
Total for stockpile nbr 1: 0.00 $0.00 0003  S.P. Adjustment -2.00 -346.46 0617089
Total for proposal line nbr 0109: 0.00 $0.00
Total for item code W222.06: 0.00 $0.00 0004  S.P.Adjustment -1.00 -173.23 0617089
Iltem Cd |Item Desc
M226.22 6" DRESSER COUPLING 0005  S.P. Adjustment -1.00 -173.23 0617089
Project 51271 001
0006  S.P. Adjustment -2.00 -346.46 0617089
Prpsl Line Nbr 0111 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0008 S.P. Adjustment -1.00 173.23 0617089
Stkpl Nbr 1
0002 S.P. Initial Payment 2.00 702.12 0617089 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0112: 0.00 $0.00
0005  S.P.Adjustment -1.00 -351.06 0617089 Total for item code W226.24: 0.00 $0.00
\Item Cd Hltem Desc \
Total for stockpile nbr 1: 1.00 $351.06 M356-13 6" X 6" X 6" TEE
Total for proposal line nbr 0111: 1.00 $351.06 Project 51271 001
Total for item code W226.22: 1.00 351.06 . .
$ Prpsl Line Nbr 0113 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002  S.P. Initial Payment 14.00 4,031.44 0617089
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Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W356.13 6" X 6" X 6" TEE | W356.17 | 8"X 8" X 6" TEE
Project 51271 001 Project 51271 001
Prpsl Line Nbr 0113 Proj Line Nbr Prpsl Line Nbr 0114 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0003  S.P. Adjustment -4.00 -1,151.84 0617089 0006  S.P.Adjustment -1.00 -357.23 0617089
0004  S.P. Adjustment -1.00 -287.96 0617089 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0114: 0.00 $0.00
0005  S.P.Adjustment -2.00 -575.92 0617089 Total for item code W356.17: 0.00 $0.00
\Item Cd Hltem Desc \
0008 S.P. Adjustment -1.00 -287.96 0617089 “f356.24 ‘8" X 8" X 4" TEE
Project 51271 001
0009 S.P. Adjustment -2.00 -575.92 0617089
Prpsl Line Nbr 0115 Proj Line Nbr
Total for stockpile nbr 1: 4.00 $1.151.84 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0113: 4.00 $1,151.84 Stkpl Nbr 1
Total for item code W356.13: 4.00 $1,151.84 0002  S.P.Initial Payment 1.00 316.41 0617089
\Item Cd Hltem Desc \
M356-17 8" X 8" X 6" TEE Total for stockpile nbr 1: 1.00 $316.41
Project 51271 001 Total for proposal line nbr 0115: 1.00 $316.41
Total for item code W356.24: 1.00 316.41
Prpsl Line Nbr 0114 Proj Line Nbr ! $
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 3.00 1,071.69 0617089
0003 S.P. Adjustment -2.00 -714.46 0617089
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

M{356,43 6" X 6" X 4" TEE

Project 51271 001

Prpsl Line Nbr 0116 Proj Line Nbr

M357.14 4" - 45 DEGREE BEND

Project 51271 001

Prpsl Line Nbr 0117

Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P.Initial Payment 1.00 264.26 0617089 0009  S.P.Adjustment -4.00 -524.12 0617089
Total for stockpile nbr 1: 1.00 $264.26 0010  S.P. Adjustment -4.00 -524.12 0617089
Total for proposal line nbr 0116: 1.00 $264.26
Total for item code W356.43: 1.00 $264.26 Total for stockpile nbr 1: 12.00 $1,572.36
\Item cd H'tem Desc \ Total for proposal line nbr 0117: 12.00 $1,572.36
W357.14 4" - 45 DEGREE BEND | Total for item code W357.14: 12.00 $1,572.36
Project 51271 001 ltem Cd |Item Desc |
357.16 @ 6"- 45 DEGREE BEND
Prpsl Line Nbr 0117 Proj Line Nbr \W—/
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 51271 001
Prpsl Line Nbr 0118 Proj Line Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 46.00 6,027.38 0617089 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002  S.P. Adjustment -6.00 -786.18 0617089 0002  S.P. Initial Payment 5.00 888.50 0617089
0003  S.P. Adjustment -1.00 -131.03 0617089 0002  S.P.Adjustment 1.00 177.70 0617089
0004  S.P. Adjustment -7.00 -917.21 0617089 0003  S.P. Adjustment -6.00 -1,066.20 0617089
0005  S.P. Adjustment -6.00 -786.18 0617089 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0118: 0.00 $0.00
0007  S.P.Adjustment -4.00 -524.12 0617089 Total for item code W357.16: 0.00 $0.00
0008 S.P. Adjustment -2.00 -262.06 0617089
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Vendor ID: 1826 REED CONSTRUCTION & SUPPLY, INC. (P
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Mssrsg 8" - 45 DEGREE BEND

Project 51271 001

357.52 | 6"-22 1/2 DEGREE BEND

Project 51271 001

Prpsl Line Nbr 0119 Proj Line Nbr Prpsl Line Nbr 0120 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 16.00 3,917.12 0617089 0002  S.P. Initial Payment 2.00 339.70 0617089
0002  S.P. Adjustment -3.00 -734.46 0617089 Total for stockpile nbr 1: 2.00 $339.70
Total for proposal line nbr 0120: 2.00 $339.70
0003  S.P.Adjustment -3.00 -734.48 0617089 Total for item code W357.52: 2.00 $339.70
\Item Cd Hltem Desc \
0004  S.P. Adjustment -2.00 -489.64 0617089 Mf358-16 6" X 4" REDUCER
Project 51271 001
0005 S.P. Adjustment -4.00 -979.28 0617089
Prpsl Line Nbr 0121 Proj Line Nbr
0006 S.P. Adjustment -4.00 979.28 0617089 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0002  S.P. Initial Payment 12.00 1,485.84 0617089
Total for proposal line nbr 0119: 0.00 $0.00
Total for item code W357.39: 0.00 $0.00 0002  S.P.Adjustment -2.00 -247.64 0617089
0003 S.P. Adjustment -3.00 -371.46 0617089
0004  S.P. Adjustment -1.00 -123.82 0617089
0005  S.P. Adjustment -3.00 -371.46 0617089
0007  S.P. Adjustment -2.00 -247.64 0617089
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Detailed breakdown of stockpiled

materials

Detailed breakdown of stockpiled

materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W358.16 | 6" X 4" REDUCER | W358.19 | 8" X 4" REDUCER
Project 51271 001 Project 51271 001
Prpsl Line Nbr 0121 Proj Line Nbr Prpsl Line Nbr 0123 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0008  S.P. Adjustment -1.00 -123.82 0617089 0002  S.P. Initial Payment 1.00 150.24 0617089
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 1.00 $150.24
Total for proposal line nbr 0121: 0.00 $0.00 Total for proposal line nbr 0123: 1.00 $150.24
Total for item code W358.16: 0.00 $0.00 Total for item code W358.19: 1.00 $150.24
Item Cd | |tem Desc Total remaining for contract: $10,475.96
W358.18 | 8" X 6" REDUCER
Project 51271 001
Prpsl Line Nbr 0122 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 2.00 273.32 0617089
0003 S.P. Adjustment -1.00 -136.66 0617089
0006 S.P. Adjustment -1.00 -136.66 0617089
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0122: 0.00 $0.00
Total for item code W358.18: 0.00 $0.00






